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SKYLAB
EREP NO. 435
1st Quarterly Progress Report
August 1973
Problems
1. No imagery received from SL-2.
Planned for Next Quarter
1. In cooperation with other State Agencies, arrangements have been
made to obtain ground truth at a number of test sites in areas covered by
scheduled SL-3 EREP passes on three dates in September. Ground truth will
also be gathered in areas scheduled to be covered by a U-2 Underflight in
mid-September.
2. Vertical 70 mm color and CIR photography at a scale of 1:125,000
will be taken by a local commercial concern at select areas during an EREP
pass in September. Hand held 35 mm obliques and verticals will be taken
by the writer concurrent with all U-2 and EREP passes.
3. Analysis of data obtained by SL-3 will commence in early November.
Financial Statement
1. No funds have been expended to date.
